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Mr. Michael A. Wilson, Program Manager

Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

Dear Mr. Wilson:
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SUBMITTAL OF A SIGNED CHANGE REQUEST (CR) M-90-01-01, REVISING
MILESTONE COMPLETION DATES FOR ONE TARGET AND FIVE INTERIM
MILESTONES (M-90-09-TO1, M-90-08, M-90-10, M-90-11, M-20-56, AND M-20-57) IN
SUPPORT OF THE ACQUISITION OF NEW FACILITIES FOR THE STORAGE OF
HANFORD SITE IMMOBILIZED HIGH-LEVEL WASTE (IHLW) AND IMMOBILIZED
LOW-ACTIVITY WASTE (ILAW) AND THE DISPOSAL OF ILAW

References: I. ORP letter from H. L. Boston, ORP, and K. A. Klein, RL to
T. Fitzsimmons, Ecology, and C. E. Findley, EPA, "Change Request
Package," 01-ORP-044, dated February 26, 2001.

2. Ecology letter from R. Stanley to M. E. Burandt, ORP, "U.S. Department of

Energy (DOE) Draft Hanford Federal Facility A_oreement and Consent

IIrder (HFFACO) Change Request (CR) M-62-01-02," dated March 1,

2001.

This letter submits a CR in support of the acquisition of new facilities for the storage of IHLW
and ILAW, the disposal of ILAW, and the planned completion of Part B permit applications for
the Canister Storage Facility and the ILAW disposal facility. The modifications to the M-90-09-
TOI, M-90-08, M-90-10, M-90-1 I, M-20-56 and M-20-57 Milestones are necessary to provide
consistency between Hanford Federal Facility Agreement and Consent Order milestone
language, completion schedules for Contract No.'s DE-AC27-OlRV14136 and DE-AC27-
99RL14047 and the U.S. Department of Energy (DOE), Office of River Protection (ORP)^
baseline schedule. This change package reflects our recovery plan for M-90 and M-20 series
milestones that were impacted by changing from a privatization contract to a Government-
Owned, Contractor-Operated (GOCO) facility. There may be additional changes required once
Fiscal Year 2002 budget impacts are evaluated. As discussed in recent correspondence
(References 1 and 2) between DOE, ORP, and the State of Washington Department of Ecology
(Ecology), this CR develops "renegotiation milestones" that are intended to revise or confirm

milestone completion dates for the activities listed.

It is requested that Ecology approve the M-90-01-01CR (Enclosure 1) as lead regulatory agency.
Upon approval, please return the original signed documents to this office.
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If you have any questions, please contact me, or your staff may contact William Taylor, Assistant
Manager for Project Delivery, (509) 372-3864.

Sincerely,

James E. Rasmussen
Environmental Policy Advisor

ORP:JER Office of River Protection

Enclosure

cc w/encl:
R. Gay, CTUIR
P. Sobotta, NPT
R. Jim, YN
E. Savage, BNI
W. T. Dixon, CHG
C. C. Haass, CHG
M. J. Riess, CHG
S. J. Bensussen, CHG
J. G. Kristofski, CHG

C. Defigh-Price, CHG

G. L. Parsons, CHG
K. S. Tollefson, CHG
D. M. MacDonald, CHG

S. L. Dahl, Ecology
R. F. Stanley, Ecology
M. Brown, Ecology
D. R. Sherwood, EPA
J. S. Hertzel, FHI

O. S. Kramer, FHI

T. M. Martin, HAB

M. L. Blazek, Oregon Energy

C. E. Clark, RL

J. B. Hebdon, RL
Administrative Record



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-90-(] 1-01
Do not use blue ink. Type or print using Elack ink.

5/02/2001

Originator Phone

DOE, Office of River Protection 376-2247

Class of Change

[] I- Signatories [ X] II - Executive Manager [] III - Project Manager

Change Title
Modifications to the M-90-08, M-90-09-T01, M-90-10, M-90-1 1, M-20-56 and M-20-57 milestones, that are necessary to
provide consistency between Tri-Party Agreement milestone language, completion schedules for contract No.'s DE-AC27-
01RV14136, DE-AC27-99RL14047 and the ORP baseline schedule.

Description/Justification of Chanqe
In the September 19, 2000 approved amendment to Consent Decree No. CT-99-5076-EFS. DOE was required to award a
contract to replace the terminated privatization contract for the desiqn, construction and commissioninq of a Phase I
Treatment Complex by Januarv 15, 2001. Contract No. DE-AC27-01 RV14136 was awarded on December 11. 2000 for
the Desipn. Construction and Commission of a Facilitv for the Phase I Hanford Tank Waste Treatment Complex. Contract
No. DE-AC27-99RL14047 was recentlv extended for an additional 5-vear term.
( Continued on a e 2 )

Impact of Change

This change recommends modifications to the M-90-08, M-90-09-T01, M-90-10, M-90-11, M-20-56 and M-20-57
milestones that are necessary to provide consistency between Tri-Party Agreement milestones, completion schedules for
contract No.'s DE-AC27-01RV14136, DE-AC27-99RL-14047 and the ORP baseline schedule. Contract No. DE-AC27-
01 RV14136 provides for the Design, Construction and Commission of a Facility for the Phase I Hanford Tank Waste
Treatment Complex. The milestone established for renegotiation of the M-90/M-20 series milestones is consistent with the
recently established contracts for the Waste Treatment Contractor (WTC) and the Tank Farm Contractor (TFC). Those
contracts require the evaluation of baseline schedules by the WTC on, or before April 15, 2001. The TFC is required to
evaluate and integrate the WTC schedules and submit revisions to their baseline by September 1, 2001.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, Hanford Site internal planning and budget
documents (e.g., Agreement Action Plan, Appendix D, DOE and DOE contractor Baseline Change control documents, and
Pro'ect Mana ement Plans.

Approvals

-X-P.pproved Disapproved
DOE - ORP at

A pproved Disapproved
DOE - RL Date

_-4pproved Disapproved
EPA Date

Approved_Disapproved
Ecolo Date



Additional modifications are necessary to provide consistency between milestone completion dates and the ORP baseline
schedule. There may be additional changes required once the Fiscal Year 2002 budget impacts are evaluated. Our
authority for submitting this change is found in Article XL, Good Cause for Extensions, paragraphs 119, 120.A, 120.D, and
120.E and Article XLVII Force Majure, paragraphs 145, 145.F and 145.G of the HFFACO and Section 12.0 of the Action
Plan. The following changes will be adopted as part of this change request:

MS Number Milestone Description Due Date
M-90-08 INITIATE ILAW DISPOSAL FACILITY CONSTRUCTION 7/31t2004

6L30L209fi'3
INITIATION OF CONSTRUCTION OCCURS WHEN THE CONTRACTOR COMMENCES
EXCAVATION OF THE RCRA DISPOSAL FACILITY.

_3=C.OI1dP1ETESHEBENEGQTlAT1QN-O F M-AO SFRIES_MI.LESTONFS PFR M-GO-1.'i

M-90-09-TO1 COMPLETE ILAW DISPOSAL FACILITY DETAILED DESIGN 3l-30f2004

6L3012005'3

-OOMP__LEIES.tiEBENE.G9-ClAT14NLQ F M-qn SFRIFS MII FCTONFS PFR M-9t7-1^

M-90-10 INITIATE PLACEMENT OF ILAW WASTE CANISTERS IN ILAW DISPOSAL FACILITY 4131t206^
1v3v20na•3

(LOW ACTIVITY WASTE PACKAGES PLACED WITHIN THESE FACILITIES WILL BE
RETRIEVABLE).

n---f,OfldPLETE-THEBENEGOTIAIlQN-aE1vL90_S ERIFS Mll STONFS PFR Ma0-1 t

M-90-11 COMPLETE CANISTER STORAGE FACILITY CONSTRUCTION 2iB9f200?
12/3112R0R3

COMPLETION OF THIS MILESTONE REQUIRES THE COMPLETION OF ALL
CONSTRUCTION, INTERNAL/EXTERNAL FACILITY(S) MODIFICATION AND STARTUP
ACTIVITIES NECESSARY FOR CANNISTER STORAGE FACILITY RECEIPT OF ALL
PHASE I HANFORD SITE HIGH LEVEL WASTE CANISTERS FROM TANK WASTE
REMEDIATION SYSTEM (TWRS) PROCESSING. FOR PURPOSES OF THIS INTERIM
MILESTONE PHASE I IHLW CANISTER STORAGE OF AT LEAST 600 IHLW
CANISTERS. INTERIM MILESTONES AND ASSOCIATED TARGET DATES
ESTABLISHING WORK SCHEDULES FOR PHASE II IHLW CANISTER STORAGE WILL
BE ESTABLISHED PURSUANT TO THE PHASE II REQUEST FOR PROPOSAL FOR
TWRS PRIVATIZATION.

'3 -('OMPI FTF THF RENErOTIATIO N OF M-9 0 SFRI S MII FSTONFS PFR M-aO-19

M-20-56 SUBMIT CANISTER STORAGE FACILITY PART B DANGEROUS WASTE PERMIT 6/30/2002
APPLICATION TO ECOLOGY

cr. O.MPI PTF THF RFNFCCOTIATION OF M-? p-S_ERtES11[1ILESTONFS PFR M-90-13

M-20-57 SUBMIT ILAW DiSPOSAL FACILITY CERTIFIED PART B PERMIT APPLICATION TO 8/31/2002
ECOLOGY

'3 -('OM eLEIEIEiF RN_ F̂C^OTIATION OF M,20 SFRIFC MIL FRTONF4 PFR M-00-13

M-90_13 C:OMPI FTF THF R E[.jFCOTIATION OF M-90-OS M-90-Oq_T01 M-00-1n M-90-11 M- 1911512001

20-56 A M-90-57 Mll STON ES

THE PARTIES WII I R VIS OR CONFIRM MII ESTONF COMPI FTION DATES

RFVISION IF N FC'F4SARY SHALL.$E-CONSISTFNT WITH HOT COMMIRSIONINR RY

hF(`FMRFR 9O07 AND COMPI FTION OF PHASE 1 TRFATMF_NT RY FFRRI IARY

9018 _
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